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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674592 Region/Sector Operations Modernization Center 
(R/SAOC)

25,587 13,129 992 5,769 5,815 5,938 6,062 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
NOTE:  Region/Sector Air Operations Center (R/SAOC) - USAF notified congress of the termination of contractor, Litton Data Systems, Agoura, CA.  Contractor  
terminated 1 Oct 1999 because of excessive cost growth, schedule slips, and an improved understanding of requirements by both users and  industry.   Program being 
re-structured and Congress will be notified with more detailed cost and schedule information when Bi-National Steering Committee approves re-structured R/SAOC 
program with the FY02 budget submission.



The Region and Sector Air Operations Center (R/SAOC) Modernization Program will provide a modernized Command, Control, Communication, Computer and 
Intelligence (C4I) system with enhanced capability to integrate data from existing and future civil and military defense surveillance system into a comprehensive 
recognized air picture to enhance CINC NORAD's (North American Aerospace Defense Command) capability to conduct a peacetime air sovereignty, transition and 
conventional warfare in the event of aggression toward the North American Continent.  The current system has reached saturation in its capability to receive, process, 
display, exchange, and employ air surveillance data from current sensor systems.  In some cases, it has exceeded processing and displaying capacity, thus contributing to 
delayed C4I decisions.  The outdated technology has become increasingly difficult and costly to maintain.

(U) FY 1999 ($ in Thousands)
(U) $20,500 Continuation of Software Development/Modification for Core Operating Capability (COC) and Prepare for Install of New Equipment at First 

Site
(U) $1,600 Systems Engineering Support
(U) $2,566 Program Management and Technical Support
(U) $921 Program Office Support
(U) $25,587 Total
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(U) A. Mission Description Continued

(U) FY 2000 ($ in Thousands)
(U) $9,198 Close out of terminated contract with Litton Data Systems
(U) $3,276 Program Management and Technical Support
(U) $655 Program Office Support
(U) $13,129 Total

(U) FY 2001 ($ in Thousands)
(U) $600 Program Management Technical Support
(U) $392 Program Office Support
(U) $992 Total

(U) B. Budget Activity Justification
This program is a budget activity 7 - Operational System Development because it provides funding for the modernization of a currently existing and operating system.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 21,428 13,239 992
(U) Appropriated Value 21,792 13,239
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -302
b. Small Business Innovative Research -688
c. Omnibus or Other Above Threshold Reprogram -143 -110
d. Below Threshold Reprogram 4,990
e. Rescissions -62
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR
(U) Current Budget Submit/FY 2001 PBR 25,587 13,129 992 TBD
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
NOTE:  USAF notified congress of  termination of contractor, Litton Data Systems, Agoura, CA -  terminated 1 Oct 1999 for excessive cost growth, schedule slips and 
improved understanding of requirements by both users and industry.    Program being re-structured and Congress will be notified with detailed cost and schedule 
information when  Bi-National Steering Committee approves re-structured R/SAOC program with the FY02 budget submission. .

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 0 0 0 0 0 0 0
(U) Other Procurement (3080) 0 2,871 0 4,756 4,955 5,060 5,174 Continuing TBD
(U) Other APPN 0 0 0 0 0 0 0

NOTE 1:  Both Appropriations Committees zeroed out the FY99 procurement budget at the request of the AF.  Due to program restructure in FY98, the procurement 
requirements were deferred from FY 1999 to FY 2000 and FY2001.  Program has again undergone a restructuring in FY 1999.  Procurement has been deferred from FY 
2000 and FY 2001 to FY 2002 and FY 2003.

(U) E. Acquisition Strategy
Management for the R/SAOC Modernization is by ESC, AFMC, Hanscom AFB MA.  The R/SAOC Modernization acquisition is being pursued through an evolutionary 
acquisition approach to develop a modular, open system architecture, Defense Information Infrastructure (DII) Command Operating Environment (COE) compliant 
system through incremental software release and periodic hardware and commercial software refresh.  Initial development focuses on system to provide an initial 
capability designated as the Core Operating Capability (COC).  Prime Contract was awarded in March 1997 to Litton Data Systems Division, Agoura Hills, CA.



Contractor terminated 1 Oct 1999.  USAF notified congress of  termination of contractor, Litton Data Systems, Agoura, CA -  terminated 1 Oct 1999 for excessive cost 
growth, schedule slips and improved understanding of requirements by users and industry.  Program being re-structured and Congress will be notified with detailed cost 
and schedule information when Bi-National Steering Committee approves re-structured R/SAOC program with the FY02 budget submission.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Software Version 2.0b Complete *
(U) Contractor Terminated/Congress notified *

*Denotes completed event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) System Engineering Support 1,600
(U) Program Office Support 921 655 392
(U) Program Management and Technical Support 2,566 3,276 600
(U) Development/Modification of Software for COC 20,500
(U) Contract Close due to termination of Litton Data Systems 9,198
(U) Total 25,587 13,129 992

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
LITTON* CPAF 14 Mar 97 Continuing Continuing 21,242 20,500 9,198 0 Continuing TBD
Support and Management Organizations
MITRE Various N/A N/A N/A 2,773 1,500 1,732 400 Continuing TBD
TEMS Various N/A N/A N/A 2,664 1,397 1,333 200 Continuing TBD
Program Office Support Various N/A N/A N/A 778 2,025 655 392 Continuing TBD
Test and Evaluation Organizations
46th Test Wing/Other Test 
Act

215 165 211 0 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program
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(U) Government Furnished Property Continued:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 21,242 20,500 9,198 0 TBD TBD
Subtotal Support and Management 6,215 4,922 3,720 992 TBD TBD
Subtotal Test and Evaluation 215 165 211 0 TBD TBD
Total Project 27,672 25,587 13,129 992 TBD TBD


